COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 24/ 2017

ESTI MATE SUMVARY 15: 39: 22
CONTI D: C20797R ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 20797R- Bl D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 63.0  DAYS TI VE ALLOW 100 WORK DAYS
US 160 WOLF CREEK FI BER CPTI C PERCENT TI ME: 63. 00 ORI G TI VE ALLOW 100 WORK DAYS
PRQJECT NO NHPP1602- 155
US 160 WOLF CREEK FI BER CPTI C
NAME OF ROAD:
PRQJECT COUNTI ES: R O GRANDE M NERAL
ALAMOSA HUERFANO
CONTRACTOR:
MAIN ELECTRI C LTD PAY PERI OD ENDI NG 07/ 21/ 2017 DATE TI ME STARTED 04/17/2017
1115 NORTH ERI E AVENUE DATE LET 01/ 19/ 2017 DATE WORK BEGAN 04/ 17/ 2017
DATE AWARDED 02/ 09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 02/ 2017 DATE ACCEPTED
PUEBLO CO 81001 (719) 542- 4114 DATE NOTI CE TO PROCEED 04/ 17/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 4,501, 324. 18 PARTI Cl PATI NG $ 3,472,283.08 $ 334, 147. 24
AWARD PRQIECT AMT: $ 4,442,658 57 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 77.14% TOTAL EARNI NGS 3,472, 283. 08 334, 147. 24
FUNDS AVAI LABLE: $ 1,029,041.10 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 3,472, 283. 08 334, 147. 24
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -66,639.88 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3, 405, 643. 20 334, 147. 24
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 3, 405, 643. 20 334, 147. 24
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 334,147.24

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20797R

PCN: 20797R-BI D

PRQJECT: NHPP1602- 155

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090

Renoval of Delineator

0010 202-00240

0015 202-00827

Renoval of Pull Box

0020 203-01597

Pot hol i ng

0025 203-01622

Sweepi ng (Wth Pickup Broon

0030 208-00002

Erosion Log Type 1 (12 Inch)

0035 208-00020

Silt Fence

0040 208-00035

Aggr egat e Bag

0045 208-00045

Concrete Washout Structure

0050 208-00070

Vehi cl e Tracki ng Pad

0055 208-00103

Renoval of Asphalt Mat (Pl aning)

Renoval and Disposal of Sedinment (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

100. 000
EACH
8. 41000
5, 341. 000
SY
17. 69000
1. 000
EACH
1, 071. 00000
160. 000
HOUR
157. 98000
100. 000
HOUR
140. 00000
675. 000
LF
4. 99000
257. 000
LF
2.20000
458. 000
LF
6. 92000
1. 000
EACH
973. 00000
0. 000
EACH
3, 033. 50000
0. 000
HOUR

66. 05000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

50. 000
50. 000
100. 000

5, 341. 000
0. 000
5, 341. 000

=

000
0. 000

[y

. 000

100. 000
42.000
142. 000

92. 000
0. 000
92. 000

675. 000
0. 000
675. 000

257. 000
0. 000
257. 000

458. 000
0. 000
458. 000

=

000
0. 000

[y

. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 07/ 24/ 2017

15: 39: 22
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
420. 50
841. 00
0. 00
94, 482. 29
0. 00
1,071. 00
6, 635. 16
22, 433. 16
0. 00
12, 880. 00
0. 00
3,368. 25
0. 00
565. 40
0. 00
3, 169. 36
0. 00
973. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20797R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20797R-BI D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: NHPP1602- 155 ESTI MATE NO 0003 15: 39: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
162. 15000 0. 000 0.00
0065 208- 00207 Erosi on Control Managenent 28. 000 25. 000
DAY 0. 000 0. 00
610. 26000 25. 000 15, 256. 50
0070 210-00810 Reset Ground Sign 10. 000 0. 000
EACH 0. 000 0. 00
275. 10000 0. 000 0. 00
0075 212-00006 Seedi ng (Native) 7.500 0. 000
ACRE 0. 000 0. 00
2,461. 45000 0. 000 0. 00
0080 212-00032 Soi | Conditioning 7.500 0. 000
ACRE 0. 000 0. 00
747.00000 0. 000 0. 00
0085 213-00003 Mul ching (\Weed Free) 7.500 0. 000
ACRE 0. 000 0. 00
1, 836. 32000 0. 000 0. 00
0090 213-00061 Mul ch Tacki fier 750. 000 0. 000
LB 0. 000 0. 00
5. 32000 0. 000 0. 00
0095 240-00000 W1dlife Biologist 14. 000 11. 000
HOUR 3. 000 338.70
112. 90000 14. 000 1, 580. 60
0100 250- 00010 Envi ronnental Heal th and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
5, 388. 00000 1. 000 5, 388. 00
0105 250-00050 Moni t ori ng Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
121. 38000 0. 000 0. 00
0110 250-00120 Mat erial Sanpling and Delivery 0. 000 0. 000
EACH 0. 000 0. 00

106. 50000 0. 000 0. 00



CONTI D C20797R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20797R-BI D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: NHPP1602- 155 ESTI MATE NO 0003 15: 39: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 250- 00200 Material Handling (Stockpile) 0. 000 0. 000
CcY 0. 000 0.00
102. 50000 0. 000 0.00
0120 250-00210 Solid Waste Di sposal 0. 000 0. 000
CcY 0. 000 0. 00
105. 70000 0. 000 0. 00
0125 403-00721  Hot M x Asphalt (Patching) (Asphalt) 5, 315. 000 5, 315. 000
SY 0. 000 0. 00
66. 71000 5, 315. 000 354, 563. 65
0130 604-39000 Manhol e Speci al 17. 000 17. 000
EACH 0. 000 0. 00
7, 554. 00000 17. 000 128, 418. 00
0135 604- 39050 Manhol e (Traffic Managenment System) 6. 000 5. 000
EACH 1. 000 7,837.50
7,837.50000 6. 000 47, 025. 00
0140 607-11525 Fence (Plastic) 250. 000 250. 000
LF 0. 000 0. 00
4.18000 250. 000 1, 045. 00
0145 612-00001  Delineator (Type I) 100. 000 0. 000
EACH 0. 000 0. 00
25. 23000 0. 000 0. 00
0150 612- 00260 Location Marker (Fiber Optic)(Domne) 54. 000 0. 000
EACH 16. 000 2,144.00
134. 00000 16. 000 2,144.00
0155 612-00270 Location Marker (Wility)(Flat Slat) 35. 000 0. 000
EACH 0. 000 0. 00
94. 94000 0. 000 0. 00
0160 613-03491 Electrical Conduit (Plastic)(Miltiduct) (2-1 1/4 Inch) 4, 991. 000 4,296. 000
LF 695. 000 12,927.00
18. 60000 4,991. 000 92, 832. 60
0165 613-03491 El ectrical Conduit (Plastic)(Miltiduct) (2-2 Inch) 16, 966. 000 15, 821. 000
LF 1, 145. 000 22,613.75

19. 75000 16, 966. 000 335, 078. 50



CONTI D C20797R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20797R-BI D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: NHPP1602- 155 ESTI MATE NO 0003 15: 39: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-03492 El ectrical Conduit (Plastic)(Miltiduct)(Bored) (2-1 1/4 7, 200. 000 1, 785. 000
I nch
) LF 4, 425. 000 207, 444. 00
46. 88000 6, 210. 000 291, 124. 80
0175 613-03492 El ectrical Conduit (Plastic)(Miltiduct)(Bored) (2-2 930. 000 930. 000
I nch
) LF 0. 000 0. 00
51. 25000 930. 000 47, 662. 50
0180 613- 03500 El ectrical Conduit (Plastic) (Miltiduct) (Special) (2-2 20, 794. 000 20, 794. 000
I nch
) LF 0. 000 0.00
33. 36000 20, 794. 000 693, 687. 84
0185 613-03500 Electrical Conduit (Plastic) (Miltiduct) (Special) (2-2 6, 921. 000 6, 921. 000
Inch, 2-6 Inch)
LF 0. 000 0. 00
88. 00000 6, 921. 000 609, 048. 00
0190 613-04010 Condui t (Bridge Conduit Modification) 1. 000 1. 000
LS 0. 000 0.00
8, 455. 00000 1. 000 8, 455. 00
0195 613-04100 El ectrical System Modifications (A anpbsa) 1. 000 0. 000
LS 0. 000 0. 00
31, 472. 00000 0. 000 0. 00
0200 613-04100 El ectrical System Mdifications (Wlf Creek) 1. 000 0. 000
LS 0. 000 0. 00
1, 423. 00000 0. 000 0. 00
0205 613-07000 Pull Box (Special) (30x72x48) 1. 000 1. 000
EACH 0. 000 0.00
8, 248. 00000 1. 000 8, 248. 00
0210 613-07005 Type Five Pull Box 30. 000 27.000
EACH 3. 000 10, 440. 00
3, 480. 00000 30. 000 104, 400. 00
0215 613-07195 Proof Conduit 51, 974. 000 51, 974. 000
LF 0. 000 0.00
1. 79000 51, 974. 000 93, 033. 46
0220 613-08000  Vault (Install Only) (4x6x4) 6. 000 6. 000
EACH 0. 000 0. 00

5, 325. 00000 6. 000 31, 950. 00



CONTI D C20797R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20797R-BI D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: NHPP1602- 155 ESTI MATE NO 0003 15:39: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 614-70028 COADM SFP Optic Mdul e 16. 000 0. 000
EACH 0. 000 0. 00
5, 021. 62000 0. 000 0.00
0230 614-70030 Optical Attenuator 16. 000 0. 000
EACH 0. 000 0. 00
109. 31000 0. 000 0. 00
0235 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 340. 000 0. 000
LF 0. 000 0. 00
11. 43000 0. 000 0. 00
0240 614-87015 Buf fer Tube Fan Qut Kit 2.000 0. 000
EACH 0. 000 0. 00
536. 00000 0. 000 0. 00
0245 614-87024 Fiber Optic Ternination Panel (24 Fiber) 2.000 0. 000
EACH 0. 000 0. 00
2,070. 00000 0. 000 0. 00
0250 614-87310 Traffic Management System Buildi ng Equi pnent (Al anosa) 1. 000 0. 000
LS 0. 000 0. 00
19, 616. 00000 0. 000 0. 00
0255 614-87310 Traffic Management System Buil di ng Equi pnent (Wl f 1. 000 0. 000
Cr eek)
LS 0. 000 0. 00
18, 480. 00000 0. 000 0. 00
0260 614-87316 Traffic Management System Building UPS 1. 000 0. 000
EACH 0. 000 0. 00
40, 970. 00000 0. 000 0. 00
0265 614-87350 Test Fiber Optic Cable 1. 000 0. 400
LS 0. 000 0. 00
19, 193. 00000 0. 400 7,677.20
0270 614-87424 Fiber Optic Cable (Single Mde) (24 Strands) 436. 000 0. 000
LF 0. 000 0. 00
19. 62000 0. 000 0. 00
0275 614-87496 Fi ber Optic Cable (Single Mde) (96 Strands) 95, 931. 000 0. 000
LF 0. 000 0. 00
5. 79000 0. 000 0. 00



CONTI D C20797R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20797R-BI D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: NHPP1602- 155 ESTI MATE NO 0003 15: 39: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-87692 Et hernet Switch Type Il (3930) 1. 000 0. 000
EACH 0. 000 0. 00
8, 496. 00000 0. 000 0. 00
0285 622-00825 Modi fy Buil di ng 1. 000 0. 000
LS 0. 000 0. 00
10, 812. 00000 0. 000 0. 00
0290 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
237, 736. 00000 1. 000 237, 736. 00
0295 627-00013 Pavenent Marking Paint (H gh Build) 960. 000 0. 000
GAL 0. 000 0. 00
37. 84000 0. 000 0. 00
0300 630-00000  Fl aggi ng 2,300. 000 1, 928. 000
HOUR 256. 000 6, 766. 08
26. 43000 2,184.000 57,723.12
0305 630- 00007 Traffic Control Inspection 40. 000 22.000
DAY 13. 000 1, 249. 30
96. 10000 35. 000 3,363.50
0310 630-00012 Traffic Control Managenent 100. 000 42.000
DAY 22.000 17,178. 48
780. 84000 64. 000 49, 973.76
0315 630-80336 Barricade (Type 3 MB) (Tenporary) 4.000 2.000
EACH 1. 600 288. 40
180. 25000 3. 600 648. 90
0320 630-80341 Construction Traffic Sign (Panel Size A) 100. 000 39. 500
EACH 31. 600 1,898. 21
60. 07000 71.100 4,270. 98
0325 630-80342 Construction Traffic Sign (Panel Size B) 32. 000 10. 000
EACH 13. 400 805. 34
60. 10000 23. 400 1, 406. 34
0330 630- 80350 Vertical Panel 50. 000 25. 000
EACH 20. 000 600. 60

30. 03000 45. 000 1, 351. 35



CONTI D C20797R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20797R BI D ESTI MATE RUN 07/ 24/ 2017
PRQIECT: NHPP1602- 155 ESTI MATE NO 0003 15:39: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630- 80355 Portabl e Message Sign Panel 3. 000 1.500
EACH 1. 200 2,883.19
2,402. 66000 2.700 6, 487. 18
0340 630- 80360 Drum Channel i zi ng Devi ce 200. 000 85. 000
EACH 68. 000 1, 634. 04
24. 03000 153. 000 3,676.59
0345 630- 80380 Traffic Cone 100. 000 25. 000
EACH 25. 400 30. 48
1. 20000 50. 400 60. 48
0350 630-85041 Mobi | e Attenuat or 200. 000 84. 000
DAY 44. 000 15, 857. 16
360. 39000 128. 000 46, 129. 92
0355 630-86810 Traffic Signal (Tenporary) 1. 000 0. 500
EACH 0. 400 8, 937. 60
22, 344. 00000 0. 900 20, 109. 60
0360 700-70010 F/ A M nor Contract Revisions 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70011 F/ A Partnering Del eted by 105-7 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70070 F/ A Qbtain Splicing From Eagl enet 4, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 626-01103 Public Info Services (Tier 111) Public Information 1. 000 0. 500
Services - Added Item
LS 0. 250 3,057.75
12, 231. 00000 0. 750 9,173.25



CONTI D C20797R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20797R-BI D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: NHPP1602- 155 ESTI MATE NO 0003 15:39: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0400 630- 80344 Const Traf Sign (Spec) Construction Traffic Sign 96. 000 0. 000
(Special) - Added Item
SF 86. 400 2,160. 00
25. 00000 86. 400 2,160. 00

CAT NO0400

0385 620-00002

0390 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Field Ofice (dass 2)

Sanitary Facility

CAT 0200 CURRENT AMI  $ 4,491,714.18 $ 334,147.24$ 3,462,673.08
1. 000 1. 000
EACH 0. 000 0.00
8, 409. 00000 1. 000 8, 409. 00
1. 000 1. 000
EACH 0. 000 0.00
1, 201. 00000 1. 000 1, 201. 00
CAT 0400 CURRENT AMI  $ 9,610.00 $ 0.00$ 9, 610. 00

PRQJIECT TOTAL CURRENT AMI $ 4,501, 324.18 $

334,147.24$ 3,472,283.08



